


SUKHMEET KAUR

PES1UG24CS479_BPS#48


H

SCRUM

Sprint 1 Planning



Sprint 1 – Initial Active Sprint



Sprint 1 – Work In Progress

This screenshot shows the Jira board for 'SBPS48N board' in the 'Scrum_Project_BPS#48NEW' space. The board is configured for a sprint and is currently in the 'Work In Progress' state. The columns are 'TO DO' (3 items), 'IN PROGRESS' (1 item), 'IN REVIEW', and 'DONE' (0 items). The 'TO DO' column contains three tasks: 'Maintain On-Call Rotation Schedule', 'Send Escalation Notifications', and 'Acknowledge Assigned Incident'. The 'IN PROGRESS' column contains one task: 'Incident Alert Ingestion and Escalation'. The 'DONE' column is empty. The board includes a search bar, a 'Complete sprint' button, and a 'Group: Story' button. The bottom left corner shows the path 'BPS48N/development'.



Column	Count	Items
TO DO	3	Maintain On-Call Rotation Schedule, Send Escalation Notifications, Acknowledge Assigned Incident
IN PROGRESS	1	Incident Alert Ingestion and Escalation
IN REVIEW	0	
DONE	0	

Sprint 1 – Completed Work

This screenshot shows the Jira board for 'SBPS48N board' in the 'Scrum_Project_BPS#48NEW' space. The board is configured for a sprint and is currently in the 'Completed Work' state. The columns are 'TO DO' (0 items), 'IN PROGRESS' (0 items), 'IN REVIEW' (0 items), and 'DONE' (4 items). The 'DONE' column contains four tasks: 'Incident Alert Ingestion and Escalation', 'Maintain On-Call Rotation Schedule', 'Send Escalation Notifications', and 'Acknowledge Assigned Incident'. The 'TO DO' column is empty. The board includes a search bar, a 'Complete sprint' button, and a 'Group: Story' button. The bottom left corner shows the path 'BPS48N/development'.

Column	Count	Items
TO DO	0	
IN PROGRESS	0	
IN REVIEW	0	
DONE	4	Incident Alert Ingestion and Escalation, Maintain On-Call Rotation Schedule, Send Escalation Notifications, Acknowledge Assigned Incident

Sprint Burndown Chart



Reflection:

1. Did your estimations reflect the actual effort?

Yes. The Story Point estimates reasonably reflected the actual effort required. Smaller and less complex stories were assigned 3 points, while stories involving alert processing, notifications, and performance requirements were assigned 5 points. The sprint work was completed as planned, so the estimates were suitable for this simulation.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized based on the importance and impact of each requirement. Critical incident handling, on-call rotation, notifications, acknowledgement, performance, and availability were given High priority, while incident post-mortem management was given Medium priority.

3. How did your simulated sprint align with your plan?

The simulated sprint aligned well with the plan. Sprint 1 contained four User Stories with a total of 16 Story Points, and all four were moved from To Do to In Progress and then to Done. The remaining three User Stories were planned for Sprint 2 and were also completed.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how the remaining Story Points changed during the sprint and helped visualize the team's progress. The simulation showed that the team could complete the planned workload within the sprint duration. It also demonstrated that a clear estimate and controlled sprint scope helped the team manage its capacity effectively.